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E-717

THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

   CAMU
         *   COMPLETED LAYING OUT TOE OF SLOPE AND ANCHOR TRENCH FOR THE CAMU
         *   COMPLETED SURVEY OF THE CAMU BUFFER LAYER
         *   COMPLETED ROLLING CAMU BUFFER LAYER

              
   MISCELLANEOUS
          *  CONTINUING TO PLACE RIP RAP ALONG NORTH SIDE OF PROPERTY
              TO BLOCK ENTRANCES
          *  CONTINUING TO INSTALL NEW  ACCESS ROADS TO MONITORING 
              WELLS
          *  CONTINUING TO EXAMINE AND MAINTAIN EROSION AND SEDIMENTATION 
              CONTROLS
          *  CONTINUING TO DO DAILY WORK SITE AIR MONITORING TO 
              INSURE NO ACTION LEVELS ARE EXCEEDED  

LAYING OUT THE TOE OF SLOPE / 
ANCHOR TRENCH ON THE CAMU

CONSTRUCTING A NEW ACCESS 
ROAD SOUTH OF THE LARGE 
POND

FINAL GRADING OF THE CAMU 
BUFFER LAYER

INSTALLING AN ACCESS ROAD TO 
A MONITORING WELL

SURVEY OF THE CAMU FOR AN AS-
BUILT BUFFER LAYER

COMPACTING AN ACCESS ROAD 
TO A MONITORING WELL


